



RESOLUTION # 2017-09

RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF WEST MIAMI AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER WITH SCEC FOR THE CONSTRUCTION OF PHASE II OF THE PUBLIC WORKS/BUILDING DEPARTMENT PROJECT; PROVIDING FOR FUNDING FROM THE LOAN PROCEEDS FROM ESTRADA HINOJOSA/CITY NATIONAL AS APPROVED BY RESOLUTION # 2016-30; PROVIDING FOR EFFECTIVE DATE.

WHEREAS, the Mayor and City Commission of the City of West Miami, Florida desire to accomplish the purpose outlined in the accompanying Change Order # 1; and

WHEREAS, the Change Order # 1 from SCEC for six hundred forty-seven thousand two hundred ten dollars and zero cents (\$647,210.00) has been found to be acceptable.

NOW, THEREFORE, BE IT RESOLVED by the City Commission of the City of West Miami as follows:

SECTION 1. The City Commission hereby authorizes the City Manager to accept the proposed Change Order # 1 in the amount of six hundred forty-seven thousand two hundred ten dollars and zero cents (\$647,210.00).

SECTION 2. This Resolution shall take effect immediately upon passage by the City Commission and signature of the Mayor.

PASSED AND ADOPTED this 18th day of January 2017.

APPROVED:




EDUARDO H. MUHIÑA, MAYOR

ATTEST:



ANNERY GONZALEZ, CMC CITY CLERK

APPROVED AS TO FORM AND SUFFICIENCY:



JOSE A. VILLALOBOS, CITY ATTORNEY

ROLL CALL VOTE:

MAYOR EDUARDO H. MUHIÑA
VICE-MAYOR CANDIDA BLANCA
COMMISSIONER JUAN M. BLANES
COMMISSIONER RHONDA A. RODRIGUEZ
COMMISSIONER LUCIANO L. SUAREZ

Y
Y
Absent
Y
Y



Prime Contract Change Order

Detailed, Grouped by Each Number

West Miami Building and Zoning Department
901 SW 62nd Avenue
West Miami, FL 33144

Project # 3104
Tel: 954.923.4747 Fax: 954.922.3755

State Contracting & Engineering Corp.

Date: 1/15/2017

To Contractor:
State Contracting & Engineering Corp.
3800 N. 29th Avenue
Hollywood, FL 33020

Architect's Project No:
Contract Date: 8/21/2015
Contract Number: 001
Change Order Number: 001

The Contract is hereby revised by the following items:

Phase II Design & Construction

PCO	Description	Amount
001	Phase II Design & Construction	647,210

1. Based on SCEC proposal dated 1/15/17 (attached).
2. Start date to commence after permits are issued.
3. All terms & conditions of original contract shall apply.

The original Contract Value was.....	703,138
Sum of changes by prior Prime Contract Change Orders.....	0
The Contract Value prior to this Prime Contract Change Order was.....	703,138
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	647,210
The new Contract Value including this Prime Contract Change Order will be.....	1,350,348
The Contract duration will be changed by.....	180 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

State Contracting & Engineering Corp.

 CONTRACTOR
 3800 N. 29th Avenue
 Hollywood, FL 33020

 Address
 By Paul Carty

 SIGNATURE _____
 DATE _____

City of West Miami

 OWNER
 901 SW 62 Avenue
 West Miami, FL 33144

 Address
 By _____

 SIGNATURE _____
 DATE _____